

	Engineering Ventures PC		AES		MJ Design & Land Surveying		Chazen		Cedar wood		Foit Albert					
Task A	7440	Task 1	Project Startup & Schematic Design	25976	Task A	Review and Field Services	17090	Task 1	Facility Plan Letter Report	6088	Task A	Review of existing information	23850	Phase 1	Schematic Design	72172
Task C	17275	Task 2	Design Development	25157	Task B	Preliminary and Final Design	73935	Task 2	Aquatic Resource and Endangered Species Assessment Delineation and Permitting	6092	Task B	Prepare Preliminary and Final Design Documents	125020	Phase 2	Project Design	49380
Task B1	87780	Task 3	Final Design & Construction Documents	38285	Task C	Bidding Support Services	1880	Task 3	Topographic Survey	11814	Task C	Submission of Alternatives at 5% Design Phase	6260	Phase 3	Construction Documents	60340
Task B2	34060	Task 4	Bidding Phase	8724	Task D	Regulatory Permits and Approvals	8475	Task 4	Subsurface Investigations	4500	Task D	Attend Public/Construction Meetings and Certify Contractor Pay	9570		Permitting and Bidding	17196
Task d	34980	Task 5	Construction Administration Phase	57036	Task E	Project Meetings	18428	Task 5	Phase 1A Literature Review n Sensitivit Analysis	1650	Task E	Prepare Alternatives	6260	Phase 4	Construction Administration	21472
Task e	8880	Reimb	Printing, Mileage, Postage	6441	Task F	Construction Management Services	20600	Task 6	Phase 1B Archeological Field Reonnaissance Survey	3400	Task F	Provide Construction Observation Services	17860			
Task f	123400	Resident	Project Representative	62400	Task G	Construction Observation	104000	Task 7	Contract Documents (Drawing and Specifications)	38752	Task G	Provide As-Build Drawings in Electronic Format	6870			
Task g	19850		Archaeological Phase 1A	3465				Task 8	Meetings, Design Phase	2520						
Subcontractor's boring	4000		Geotechnical	7840				Task 9	Bidding and Contract Award Phase	3776					Reimbursables	4000
			Hazardous Materials Survey	3110				Task 10	Construction Administration Services	13287						
								Task 11	Construction Observation Meetings, Construction	28188						
Printing	4000							Task 12	Phase	1890						
Base Bid	341665			238434			246184	Reimbursabl	Reimbursables	8331			195690			224560
Alternate	34020		Alternate Access Road	24564	Alternate #1	Emergency Access Road	34580		Alternate #1 Alternate Access Road	56633		Alternative 1 -Access Road	37280			?
Total with Alternate	375685			266524			280764			186921			232970			