

# ADDENDUM NO. 4

## 2021 21-400 Tracy Road Over Ash Craft Brook Culvert Replacement

Essex County, NY

February 25, 2021

### TO ALL HOLDERS OF BIDDING DOCUMENTS:

This Addendum, issued to bid document holders of record, indicates clarifications to the bid documents for the 2021 21-400 Tracy Road over Ash Craft Brook Culvert Replacement project. All information and clarifications described herein shall be incorporated into the Contractor's bid proposal. This Addendum is part of the Contract Documents. Adjustments required by each item shall be understood to apply to all document references affected by the clarifications described.

1. The project construction schedule has been modified. The dates of closure of Tracy Road will be adjusted to allow for the substantial construction of the bridges at Ash Craft Brook and New Pond Brook to occur one after the other, thereby maintaining construction access to Route 9 and the I-87 interchange during the construction of the bridge at Ash Craft Brook. The following conditions apply:
  - Per NYSDEC permit requirements, in-river work will be limited to between May 1, 2021 and September 30, 2021.
  - The existing bridge at New Pond Brook is load-posted at 10 tons due to section loss in the girders of the superstructure. If this bridge is to be used for access during construction of the new bridge at Ash Craft Brook, the contractor shall be responsible for temporarily shoring the bridge for construction access to the Ash Craft bridge site. This bridge will remain closed to the public.
  - Details of phasing and sequence of the schedule for the Ash Craft Brook and New Pond Brook bridges will be coordinated following bid award.
  
2. The date that bids are due has been extended. Bids to be considered must be received in a sealed envelope at the Office of the Purchasing Agent, 7551 Court Street, Elizabethtown, New York 12932 by 2:00 P.M, local time, on **Thursday, March 4, 2021** or electronically on BidNetDirect.

**END OF ADDENDUM NO. 4**